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March 19, 2008 
 
 
 

Via e-mail Attachment 
 
 
S. Derek Phelps, Executive Director 
Connecticut Siting Council 
Ten Franklin Square 
New Britain, CT 06051 
 

        RE: Petition No. 794 – Clearview Renewable Energy, LLC  
              Mixed Biomass-To-Combined Heat & Power Project at Kofkoff Egg Farms  
              Town of Bozrah  

 
Dear Mr. Phelps: 
 
Pursuant to our February 13, 2008 meeting we wish to confirm and advise the Council of 
the following regarding our commitment to proceeding with Petition No. 794 on behalf of 
Clearview Renewable Energy, LLC (CRE): 
 

1. Petition Related Project Status 
 

a. An Established Class I Renewable Energy Source (RES) 
 

On August 22, 2007 the DPUC issued its favorable Decision formally establishing 
CRE as a Connecticut Class I RES (Docket No. 07-05-31), a cornerstone to CRE’s 
CSC Petition No. 794.    

 

b. RES Energy Purchase Agreement (EPA) Selection 
 

On January 30, 2008 the DPUC, in it’s Decision regarding Long-Term RES 
Contracts (Docket No. 07-04-27) included CRE in Connecticut’s RES portfolio, 
selecting CRE for a 20-year EPA, another cornerstone to CRE’s Petition No. 794. 
 

c. EPA  
 

Since January 30, 2008, CRE has been actively engaged with CL&P and DPUC 
regarding certain details of the draft Long-Term RES EPA (Docket No. 07-04-27) 
yet another cornerstone to CRE’s Petition No. 794. These activities include 
reviewing proposed EPA modifications with CL&P, as well as DPUC’s oversight 
regarding all proposed EPA modifications. 
 

     Since the utilities and DPUC are seeking simultaneous closure on all seven (7) 
EPA’s awarded on January 30th, completion of this activity and EPA execution 
could possibly extend into April. 
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2. Petition Related Project Activity      

 

a. Town of Bozrah and SECCOG 
 

                          CRE’s local community consultation has been on going since November 2004. 
Most recently CRE met with Town of Bozrah First Selectman William E. Ballinger 
and Planner Richard C. Serra (SECCOG) on January 11th and February 25th at 
Kofkoff Egg Farms’ Bozrah complex, regarding the Project, its updated status and 
2008-development phase activities, including CRE proceeding with its CSC 
Petition No. 794.  

 

                          CRE’s 2008-development phase activities discussion with the Town, SECOGG and 
Kofkoff Egg Farms included matters related to public outreach, specifically our 
mutual agreement to a 2nd Quarter 2008 scheduling and hosting of Project Open 
House information meetings in Bozrah, prior to CSC’s public noticing and conduct 
of a formal public hearing in connection with Petition No. 794.  In addition to 
CRE, the Town, Kofkoff Egg Farms, Groton Utilities, Norwich Utilities (Water) and 
CL&P would also be invited to participate in these Open House Project information 
meetings.                             

With respect to CRE’s Petition No. 794, the Town requested CRE’s courtesy 
delivery of Project plans (Site, Storm Water Management, etc.) and 
environmental documents to the Town at least 30-days in advance of a CSC 
public hearing so that its agencies could have the timely opportunity to review 
same and constructively participate during CSC’s Petition No. 794 proceeding.    

 
                     b.  Groton Utilities and CMEEC    

 

     CRE held separate meetings with CMEEC (February 21st) and Groton Utilities 
(February 25th), then a joint meeting with both entities (March 12th) on matters 
relating to the Project’s electrical interconnection to CL&P at Groton Utilities’ 
Stockhouse Road Substation located in Bozrah.   

 

     Three (3) alternative overhead 13.8kW routes, for physically interconnecting the 
CRE Facility to the Stockhouse Road Substation were identified by Groton Utilities 
in 2006 in satisfaction of the Project 150 proceeding. However, with CRE’s Project 
150 proceeding successfully concluded on January 30, 2008 and CRE now 
focused on its CSC Petition No. 794 proceeding, we’ve appropriately requested 
Groton Utilities’ expedited interconnection route selection determination so that 
CRE can prepare and submit definitive electric interconnection route documents 
among CRE’s 2008 pre-Hearing supplement filings to CSC as part of updating 
CRE’s Project description included in our November 9, 2006 Petition No. 794 
Application.            

 
Accordingly, we respectfully request that the Council maintain Petition No. 794 pending 
status.  Consistent with our February 13th meeting discussion, we continue on track to 
reactivating CSC’s review of the proposed CRE Project and the scheduling of a public 
hearing in June.  CRE waives all regulatory deadline requirements for a decision on this 
Petition.   
 
Please contact me if you have any questions or require additional information regarding this 
matter. 
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Thank you for your continued courtesies, cooperation and consideration regarding Petition 
No. 794. 
 
 

Very truly yours, 

 
William C. Miller, Jr. 
Vice President 
 
 
 

 
cc: J. S. Potter, CRE President 
     J. M. Rinebold, CRE Vice President 
     R. D. Mercier, CSC  
     R. Marconi, AAG 
     F. Cunliffe, CSC 
     Service List  


